G R S App F IX-4]

1943-44 (MC)

MC File No 78-43

Serial Nos 1 to 2

Previous References

MC 85-42-(1-7)

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos 2

Part B for Dec 43

SUBJECT

Local manufacture of clay pipes at certain rates by the Local potters on a piece work basis for Shimoga Drainage Work

To DRD&PH
" Comptr
" DC Shimoga
" EE PWD
L6243-6 & 18/12/43

Sanctions

24/2

C F No 45]

GOVEPNMENT OF MYSORE

OFFICE OF

Telegram / phone

No

Encls

Date

To SECTT

SECY LAW DEPT

Sir,

(R)

A

Sd/- with a draft go for approval
May be approved
Law Secy for
13/11/43

ORDER OF THE MINISTER
FC, L S G & P H
Date: 22/11/43

Copy of letter No 334 dated 31st August 1915 from the Assistant Engineer, Bangalore, to the Director of Public Health in Mysore,

---

Subject - Clay pipes to be manufactured for Hardekopi suboil drainage at Shimoga

**

I have the honour to state that an estimate amounting to Rs 17,000/- for laying suboil drains in Hardekopi extension Shimoga was sanctioned in G.O.No.S 7315-8/1 80-43-7 dated 23th January 1915 and in this estimate provision is made for the use of 8", 10" and 12" diameter clay pipes whose lengths respectively are 12", 15" and 18". The Assistant Engineer, No.1 Sanitary Subdivision, Chitaldrug was issued instructions to get the clay pipes manufactured by local potters in lengths as per specifications but has reported that it is not possible to get longer pipes than 12" and his attempts to get them failed. All the pipes got done at Hariyur and at Mysore are all 12" length. I also went into the question and I find that on account of difficulties in handling, drying and burning longer lengths than 12" cannot be made. As such, I have permitted the Assistant Engineer, No.4 Sanitary Subdivision to get 12" lengths done.

Next, as regards the rates, the Assistant Engineer after meeting all the local potters, has after much persuasion, settled the rates as per the enclosed statement (A). It is expected that inclusive of the labour charges, the cost as a whole would not exceed the sanctioned provision as per enclosed statement (B) received from the Assistant Engineer. As such, the rates quoted for the pipes may be approved.

Lastly, though this is a work costing Rs 17,000/- and as such requiring the calling of tenders, it is proposed to manufacture the pipes locally by entrusting it to local potters on piece work basis. Labour portion will also be got done by piece work system, the nature of the work being such as not to allow tenders being called. I request your kind approval for the acceptance of rates for the manufacture of pipes, as per enclosed statement and also the deviation from the tender system. Copy of the Assistant Engineer's letter No 366 dated 31st August 1915 on the subject is enclosed for kind information.

Letter No 366 dated 31st August 1915 from the Assistant Engineer, 1 Sanitary Subdivision, Chitaldrug, to the Sanitary Engineer, Bureau of Sanitary Engineering, Bangalore.

**

Re Clay pipes to be manufactured for Hardekopi suboil drainage at Shimoga.

-

As per kind instructions during your camp here, I enclosed herewith the statement showing the sanctioned provision for laying clay pipes for your kind perusal and sanction. The clay pipes as already reported, have been manufactured in lengths of 1' and as there is no difficulty in preparing hand made pipes of longer lengths. The cost of clay pipes and the cost for laying the clay pipes will be within the sanctioned provision by the estimate which may kindly be approved. Your kind inspection with the Director of Public Health is solicited to inspect the pipes prepared.

Statement showing the estimate provision and the cost of clay pipes, the cost to be paid for laying the same (A & B)

Sanctioned estimate provision	Cost of pipe as per quotations	Cost of laying	Total cost of supplying laying
Providing and laying burnt clay pipes of approved quality 1" thick with loose joints as per specification - Item 2 of the sanctioned estimate			
8" diam 0-4-0 per rft	Rs 30 per 100	each	per rft
	0-3-6 per rft	0-0-9 rft	0-4-0
10 0-5-0	Rs 30/-		
	0-4-0	0-1-0	0-5-0
12 0-6-0	Rs 30/-		
	0-4-10	0-1-2	0-6-0

Continuation Sheet | File No / Current No | of | 2773 / 2 Page

To,

The D P H
The Comptroller
The D C Surveyor
The Chief Engineer
R 6243 - 6 9 18 - 12 - 43
Sometimes the proposal

B
JM
23/12

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

R e a d :-

Government Order No.L.7345-8/M1.85-42-7 dated 28th January 1943 sanctioning an estimate for Rs.17,000/- for the construction of drains in the Durgigudi extension at Shimoga.

2. Letter No.C.183-34/42 -43 dated 3rd November 1943 from the Director of Public Health in Mysore stating that provision has been made in the estimate referred to in the Government Order read above for laying 8", 10" and 12" diameter clay pipes of the lengths of 12", 15" and 18" respectively and that it is now proposed to get locally manufactured pipes of 12" only and have them laid down at

Sanctioned estimate provision		Cost of pipe as per quotation.	Cost of laying each.	Total cost of supplying & laying per rft.
8" diameter	4 as per rft.	Rs.20 per 100 rft.Ans.3/3 per rft.	¶ pe.rft.	As.4/-
10" "	& 5 as "	Rs.25/-per " as.4 per rft.	As.1 rft.	As.5/-
12" "	6 as "	Rs.30/-per 100 rft.As.4/10 per rft.	As.1/2	As.6/-

the marginally noted rates by the local potters on a piece work basis, as the nature of work is - such that it will not allow tenders being called for in the matter and that the total cost of the pipes will exceed Rs.2,000/-, and requesting in the circumstances stated sanction to the manufacture locally the pipes at the rates quoted and to the deviation in the - ength of pipes from the sanctioned estimate, no extra cost being incurred in this behalf over the sanctioned estimate of Rs.17,000/- referred o above.

R D E R No. L6243-6/Mnl 78-43-2
Dated, Bangalore, the 18th Dec. 1943.

The proposals of the Director of Public Health are sanctioned. Arrangements should be made to see that the work is taken up and completed early.

For Secretary to Government,
Law Department.

To
The Director of Public Health in Mysore.
" Comptroller to Government.
" Deputy Commissioner, Shimoga District.
mkC " Chief Engineer of Mysore, Public Works Department.

G R S App F VI—G 2]

SUBJECT

abd

6 copies please

Diary No of letter replied to

General and Revenue Secretariat

( )

ine 194

Date of issue 18/12 194

Signed by

May this be—

(i) printed ?

(ii) treated as a Standing Order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the Press ?

(iv) published in the Gazette Kannada Part ?

Section ML

File No 78-43

Serial No 2

Proceedings of the Government of His Highness the Maharaja of Mysore

Read— GO No 2 7345-8/Fd 85-42-7 dt 28-1-43 sanctioning an estimate for Rs 17,000/- for the construction of drains in the Durgigudi extension at Shimoga

2 Letter No C 183-34/42-43 dt 3-11-43 from the D P H Order thereon.—No in Mysore stating that proposals has been made in the estimate referred to in the GO read above for laying 8", 10" and 12" diameter clay pipes of the lengths of 12", 15" and 18" respectively and that

now locally

~~It~~ it is proposed to get ~~the pipes~~ manufactured pipes of 12" only and have them laid down at the ~~marginally~~ noted rates by the local potters on a piece work basis, as the nature of work ~~is~~ such that it will not ~~as not the~~ allow tenders being called for in the matter and that ~~estimate~~ the total cost of the pipes will exceed Rs 2000/-, will exceed ~~towards~~ the cost of pipes and requesting in the enhancements ~~stated~~ sanction ~~on the~~, no extra cost being incurred in this behalf over the sanctioned estimate of Rs 17,000/- referred to above.

To get
+ please see ~~overleaf~~
× please type statement A from the P W D

× the local manufacturers of the pipes at the rates quoted & to the deduction of ~~on~~ the length of pipes from the estimate lengths

List of Enclosures

order no L 6243-0 Dy
The proposals of the director of the D P H
are sanctioned

Arrangements should be made to see ~~how~~ the ~~dressing of~~ pipes ~~are laid~~, as requested by
to see that the work is taken up
Completed
and finished early

Copied by
Examined by

for secy, Health Dept

To,

The D P H in Triplicate ✓
The Comptroller to get ✓
The D C Shimoga ✓
The chief Engineer, P W D ✓

WD 04162—GPB—60,000—23-10-41